

## MIG-MIS TRAINING SCHEDULE 2019/2020 version October2019

No.	Province	Districts	Date	Venue	Outcome/ Responsibilities
1	KZN	KZN (ALL GROUP 02) BASIC MIG-MIS TRAINING AND WORKING SESSION on <a href="#">mig_enhance staging</a>	09-12 April 2019	KZN-COGTA (Mayville)	Achieved
2	NW	NW (ALL GROUP) MIG-MIS Basic and hands-on support working session: MIG Programme Compliance	08 -11 April 2019	Parys – North-West	Achieved
3	EC	EC MIG-MIS MIG programme compliance Hands-on support Working Session	20 – 24 May 2019	Eastern Cape	Achieved
4	LP	LP (ALL GROUP) MIG-MIS Basic and hands-on Support working session: MIG Programme Compliance	13 -17 May 2019	Limpopo - COGHSTA	Achieved
5	NC	NC MIG-MIS MIG programme compliance Hands-on support Working Session	27 – 31 May 2019	Northern Cape	Achieved
6	NAT	MIG-MIS Super-User Training and Working Session	10 – 14 June 2019	Musgrave - KZN	Achieved
7	EC	EC (ALL GROUP) MIG-MIS Basic and hands-on Support working session: MIG Programme Compliance & <b>CFO Fund Administration Induction and Overview Training</b>	17 – 21 June 2019	Port Elizabeth	Achieved
8	LP	LP Group 01 MIG-MIS Hands-on Support Maintenance and Backlog eradication working session	29 July – 02 August 2019	COGHSTA LP -Hensa Towers (Polokwane)	Achieved
9	WC	WC (ALL Group) MIG-MIS Basic, hands-on support working session: MIG Programme Compliance & <b>1-day CFO Fund Administration Induction and Overview Training</b>	19 – 23 August 2019	DWS – Bellville	Achieved

10	LP	LP Group 02 MIG-MIS Hands-on Support Maintenance and Backlog eradication working session	26 – 30 August 2019	Hensa Towers – COGHSTA: Polokwane	Achieved
11	MP	MP (ALL GROUP) MIG-MIS Basic and hands-on Support working session: MIG Programme Compliance	26 – 30 August 2019	Mpumalanga (Nelspruit)	Achieved
12	KZN	KZN PPMU MIG-MIS Basic and hands-on Support working session: MIG Programme Compliance & <b>CFO Fund Administration Induction and Overview Training</b>	09 -13 Sep 2019	PMB - KZN	Achieved
13	MP	MP (Group 01) MIG-MIS Hands-on Support Maintenance and Backlog eradication working session with special focus to RETENTION	09 – 13 September 2019	Mpumalanga (Nelspruit)	Achieved
14	KZN	KZN ALL (Group 01) MIG-MIS Hands-on support maintenance and backlogs eradication working session	16-20 Sept 2019	KZN	Achieved
15	EC	EC ALL GROUP (Eastern / Western) MIG-MIS Hands-on Support Maintenance and Backlog eradication working session with special focus to RETENTION	30 Sept – 04 October 2019	Eastern Cape	Achieved
16	NW	NW (ALL Group 02) MIG-MIS hands-on support working session: MIG Programme Compliance & <b>1-day CFO Fund Administration Induction and Overview Training</b>	07 – 11 Oct October 2019	North-West	In Progress
17	GP	GP (ALL GROUP) MIG-MIS Basic and hands-on Support working session: MIG Programme Compliance	07 – 11 Oct October 2019	Gauteng	Achieved
18	FS	FS (ALL Group) MIG-MIS Hands-on Support Maintenance and Backlog eradication working session with special focus to RETENTION & <b>1-day CFO Fund Administration Induction and Overview Training</b>	14 – 18 Oct 2019	Bloemfontein: FS	Confirmed – Kgashane

19	NC	NC (ALL Group) MIG-MIS Hands-on Support Maintenance and Backlog eradication working session: MIG Programme Compliance & <b>1-day CFO Fund Administration Induction and Overview Training</b>	14 – 18 Oct 2019	Kimberley	<b>Confirmed - Lungisa</b>
20	KZN	KZN (Group 001) MIG-MIS Basic and Hands-on Support Maintenance and Backlog eradication working session	28 Oct – 01 Nov 2019	KZN	<b>Confirmed - Kgashane</b>
21	LP	LP (ALL Group) MIG-MIS Hands-on Support Maintenance and Backlog eradication working session: MIG Programme Compliance & <b>1-day CFO Fund Administration Induction and Overview Training</b>	11 – 15 Nov 2019	Hensa Towers – COGHSTA: Polokwane	<b>Not confirmed – Kgashane / Lungisa</b>
22	EC	<b>EC Public Works MIG-MIS Basic Training and Working Session-: Sectoral Departmental Functional Specs</b>	12 – 15 Nov 2019	Eastern Cape	<b>Confirmed - Kgashane</b>
23	<b>NATIONAL</b>	<b>NATIONAL MIG-MIS USER GROUP</b>	19- 20 Nov 2019	<b>National</b>	<b>Confirmed</b>
24	National	<b>MIG-MIS Super-User Training and Working Session</b>	25 – 29 Nov 2019	WC	<b>Confirmed- ALL</b>
25	KZN	KZN ALL (Group 02) MIG-MIS Hands-on support maintenance and backlogs eradication working session	03 -07 Feb 2020	KZN	<b>Confirmed – Kgashane</b>
26	KZN	KZN (Group 002) MIG-MIS Basic and Hands-on Support Maintenance and Backlog eradication working session	10 – 14 Feb 2019	KZN	<b>Confirmed - Kgashane</b>
27	KZN	KZN ALL (Group 02) MIG-MIS Hands-on Support Maintenance and Backlog eradication working session with special focus to RETENTION	20 – 24 April 2020	KZN	<b>Confirmed - Lungisa</b>